
Contract/Project Name Grantor  Total Project Amount  Grant Amount  Total Match  Match Breakdown Match Source

 Grant Manager 

(Finance and 

Admin) 

 Project Manager 

(Program) 
Purpose & Activities Status Update Webpage Applied for Awarded

1
Arts & Culture Master Plan 

and Staff Salary/General 

Departmental Admin 

Expenses

Novo Foundation  $                              200,000.00  $                         200,000.00  $                                          -    NA NA
 Ruth Ann-Devitt 

Frank 
 Addie Farr 

To develop a city-wide master plan to support 

place-based arts and culture planning efforts. 

The purpose of the plan is to provide a guiding 

framework for the existing arts and culture 

industry and landscape in order to build the 

creative economy and improve the quality of 

life for residents and visitors. Director will 

manage the process and further develop 

additional arts initiatives to improve quality of 

life for residents and contribute to the creative 

economy.

Status Update: Lord Cultural Resources has been 

procured to conduct the research and 

development of the plan.  Contracts with the 

funder and consultant are fully executed. Next 

Steps: Process launched on May 15, 2020.

To be added October 2019
December 

2019

2 City/Ulster County Bus 

Transit Integration

Departement of State 

Local Government 

Efficiency Program

 $                              400,000.00  $                         400,000.00  $                                          -    NA NA

 Ruth Ann Devitt-

Frank and Pat 

Massa 

 Ruth Ann Devitt-

Frank 

To reimburse the City for costs related to the 

integration of its bus system with the UCAT 

system.  Will cover a portion of fees the City is 

required to pay to the County for two years: 

$200,000 in 2020 and $200,000 in 2021. 

Purpose is to reduce costs to tax-payers.

Status Update: City has completed paperwork to 

finalize contract with DOS. Next Steps: Await 

contract execution by the State.  First 

remibursement requests will be submitted later in 

the year.

N/A July 2019
December 

2019

3 Dietz Stadium Parking Lot 

Green Infrastructure

NYS Environmental 

Facilities Corporation
 $                          1,666,666.00  $                      1,500,000.00  $                         166,666.00  $                 166,666.00 Dietz DEC Grant

 Sean Koester 

and Pat Massa 
 Sean Koester 

Under an existing contract funded by the 

current DRI the engineering consultants, CPL, 

have been procured to create a Master Site 

Plan that will include a layout for parking, 

roads, structures, amenities, trails, trees, 

green infrastructure, and lighting.  This project 

will fund the green infrastructure aspects in 

the parking lot layout of the Master Site Plan, 

which can include bioretention features such 

as rain gardens, bioswales, or recharge 

gardens, permeable pavement, and 

stormwater street trees.  It will enable the City 

to fully rehabilitate and re-pave the parking lot 

around Dietz Stadium using green practices.  

The site plan may also include efficient bus 

circulation plans, electric car charging stations, 

bicycle parking, and bike fix-it stations to 

encourage sustainable transportation to and 

from the athletic complex.   

Status Update: The contracts with each funding 

agency are in process. 

To be added to: 

https://www.kingston-

ny.gov/dridietzandretta

July 2019
December 

2019

3a Dietz Stadium Parking Lot 

Green Infrastructure

NYS Department of 

Environmental 

Conservation

 $                          2,000,000.00  $                      1,000,000.00  $                      1,000,000.00  TBD 
City Bond and Force 

Account TBD

 Sean Koester 

and Pat Massa 
 Sean Koester Same as above. Same as above. 

To be added to: 

https://www.kingston-

ny.gov/dridietzandretta

July 2019
December 

2019

New Awards

https://www.kingston-ny.gov/dridietzandretta
https://www.kingston-ny.gov/dridietzandretta
https://www.kingston-ny.gov/dridietzandretta
https://www.kingston-ny.gov/dridietzandretta
https://www.kingston-ny.gov/dridietzandretta
https://www.kingston-ny.gov/dridietzandretta


4
Hasbrouck CSO Sewer 

Improvements Phases 1 

and 2

NYS Environmental 

Facilities Corporation WIIA 

Program

 $                              315,000.00  $                         315,000.00  $                                          -   

 They fund 25% of the 

total project cost, 

which was already 

bonded for.  

City Bond
 Sean Koester 

and Pat Massa 
 Sean Koester 

The Hasbrouck Sewershed drains to our most 

active Combined Sewer Overflow (CSO), and 

was the focus of our Long-Term Control Plan 

completed several years ago. In 2015 the City 

of Kingston was awarded Planning Grant 

#54569 through the New York Clean Water 

State Revolving Fund for the purpose of 

identifying sources and location of inflow and 

infiltration into the City’s Hasbrouck CSO 

Sewershed.  In 2018 the City was awarded 

$600,000 from the WQIP program towards 

the construction of Phase 1 of sewer 

separations in this sewershed. We are 

currently in the design phase of that project 

and plan to construct Phase 1 in 2020.

Status Update: The City is waiting for request for 

documentation from state agency to get into 

contract.

 To be added to: 

https://www.kingston-

ny.gov/watersewergrants

July 2019
December 

2019

4a Hasbrouck CSO Sewer 

Improvements Phase 2

NYS Department of 

Environmental 

Conservation Water 

Quality Improvement 

Program

 $                          1,611,200.00  $                      1,611,200.00  $                         402,800.00  TBD TBD City Bond
 Sean Koester 

and Pat Massa 
 Sean Koester 

The Hasbrouck Sewershed drains to our most 

active Combined Sewer Overflow (CSO), and 

was the focus of our Long-Term Control Plan 

completed several years ago. In 2015 the City 

of Kingston was awarded Planning Grant 

#54569 through the New York Clean Water 

State Revolving Fund for the purpose of 

identifying sources and location of inflow and 

infiltration into the City’s Hasbrouck CSO 

Sewershed.  In 2018 the City was awarded 

$600,000 from the WQIP program towards 

the construction of Phase 1 of sewer 

separations in this sewershed. We are 

currently in the design phase of that project 

and plan to construct Phase 1 in 2020.

Status Update: The City has completed paperwork 

requested by state agency in order to get into a 

contract. 

 To be added to: 

https://www.kingston-

ny.gov/watersewergrants

July 2019
December 

2019

5
Enterprise Community 

Partners Anti-

Displacement Learning 

Network

Enterprise Community 

Partners
 $                                25,000.00  $                           25,000.00  $                                          -   

 up to $25,000 direct 

reimbursement to 

City's partners 

NA

 Funds do not 

flow through the 

City. They are 

disbursed 

directly to City's 

partners.  

 Kaitlin Armstrong 

To build knowledge and understanding about 

possible strategies to address housing 

displacement. Partners will ultimately select 

one strategy to pursue and may be invited to 

submit a request for $1 million to implement 

the selected strategy in Kingston.

Status Update: The program was still in progress 

in mid-March. Final state-wide meeting of 

participants postponed until further notice. 

Application for $1 million grant also postponed.

N/A October 2019 January 2020

6 Kinston Point Rail Trail 

Phase 2

NYS Office of Parks, 

Recreation & Historic 

Preservation

 $                              312,500.00  $                         250,000.00  $                            62,500.00  TBD TBD
 Kristen Wilson 

& Pat Massa 
 Kristen Wilson 

To construct Kingston Point Rail Trail Phase 2 

beginning at the Garraghan Drive Trailhead 

located across 9W from the Police Station in 

front of Rondout Gardens.  It follows the 

historic rail line and ends at the intersection of 

the railroad tracks with East Strand St. just 

east of the wastewater treatment plant.  This 

phase will include paving a 10-12 foot wide 

ADA-accessible path for pedestrians and 

bicyclists that will traverse over an old bridge, 

pass behind the Trolley Museum and through 

the Trolley Museum property leased from the 

City, and end at a small trailhead on East 

Strand St.  The project entails several unique 

challenges in this urban environment including 

the re-grading for ADA access, installation of 

retaining walls and adjustment of tracks to 

accommodate the trail and Trolley Museum 

trains in the same vicinity, and erection of 

fences to protect the Trolley Museum assets.  

The design will include rail with trail near the 

Trolley Museum, circulation to the Museum 

from the trail, interpretation of historical 

places and artifacts, and the construction of a 

small building to protect and interpret an 

exhibit of 9/11 artifacts acquired by the 

Status Update: Contract will OPRHP not yet 

executed. Additonal fundraising required to begin 

the project.

https://kingston-

ny.gov/kprt2
July 2019

December 

2019

https://www.kingston-ny.gov/watersewergrants
https://www.kingston-ny.gov/watersewergrants
https://www.kingston-ny.gov/watersewergrants
https://www.kingston-ny.gov/watersewergrants
https://www.kingston-ny.gov/watersewergrants
https://www.kingston-ny.gov/watersewergrants
https://kingston-ny.gov/kprt2
https://kingston-ny.gov/kprt2


Total  $            6,530,366.00  $        5,301,200.00  $         1,631,966.00 

7
Downtown Revitalization 

Initiative Strategic 

Investment Plan

NYS Department of State 

(NYSDOS) & Governor 

Cuomo's Office

 $                              300,000.00  $                         300,000.00  $                                          -    NA NA  N/A 

 Steve Noble, 

Megan Weiss, and 

VHB 

Purpose: Uptown Kingston’s Stockade 

Business District (SBD) will become the heart 

of an economic revitalization that creates new 

opportunities for the surrounding 

neighborhoods, towns and counties. This 

revitalization will incubate innovative 

solutions to the problems and challenges that 

contributed to the decline of small cities 

throughout New York State and beyond for 

the past 50 years. It will ensure that recent 

investments in Kingston’s future are multiplied 

and expanded in order to continue to attract 

the visitors, residents, and jobs that will fuel 

future growth. 

Status Update: The strategic investment plan was 

submitted to the State in March 2018, and 

projects were selected by the Governor's Office.  

Selected projects were announced by the 

Governor's Office on 7/3/2018.  Next Steps: Going 

forward status updates on specific projects will be 

detailed below.

https://kingston-ny.gov/dri/ May 2017
September 

2017

8
Kingston DRI 

Transportation 

Improvements

NYS Department of State 

(NYSDOS) & Governor 

Cuomo's Office

 $                          2,327,500.00  $                      2,327,500.00  $                                          -    NA NA
 Kristen Wilson 

& Pat Massa 
 Kristen Wilson 

Purpose: The City of Kingston will, within the 

budget for the project, improve pedestrian 

access, traffic circulation, wayfinding signage, 

and key intersections within the SBD as 

identified in previous transportation plans and 

including the Albany Ave. and Clinton Ave. 

intersection. Upgrades will improve safety and 

navigability while attracting tourism, 

shopping, dining and business activity to the 

area. Improvements to Schwenk Drive 

between Washington Avenue and Fair Street 

will create a desirable, walkable, pedestrian 

and bicycle friendly connection to the SBD, 

and will eventually connect the Kingston 

Greenline trail system. 

Status Update: The City/Grantor is completed. 

The consultant procurement process took place 

over the summer and HVEA was selected for 

design and engineering. The consultant contract is 

completed. A Notice to Proceed with preliminary 

design was issued in January 2020 and followed by 

first PAC meeting. One outreach event took place 

in March/Kingston Farmer's Market. Public survey 

launched 5/8 and will run through 6/8 on 

Engage.Kingston.com.  Next Steps: Collect survey 

responses to provide direction on design concepts. 

Schedule PAC meeting to review in early June 

2020. Preliminary design to continue.

https://www.kingston-

ny.gov/dritransportation
May 2017

September 

2017

9
DRI Stockade Business 

District Small Grants and 

Loans Program

NYS Department of State 

(NYSDOS) & Governor 

Cuomo's Office

 $                              600,000.00  $                         600,000.00  $                                          -    NA NA
Brenna 

Robinson
Brenna Robinson

Purpose:  Support small businesses and 

property owners by offering financial 

assistance in the form of small grants and 

loans for targeted improvements thoughout 

the SBD, including building façade 

improvements, support for new businesses, 

and rehabilitation of residential properties. 

Status Update: Awaiting return of contract from 

DOS.  Next Steps:  Finalize local application and 

management procedures and documents for the 

grants and loans. 

https://www.kingston-

ny.gov/drigrantsloans
May 2017

September 

2017

Uptown Projects

https://kingston-ny.gov/dri/
http://engage.kingston.com/
http://engage.kingston.com/
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10
DRI Kingstonian 

Development Public Plaza 

and Pedestrian Bridge

NYS Department of State 

(NYSDOS) & Governor 

Cuomo's Office

 $                          3,800,000.00  $                      3,800,000.00  $                                          -    NA NA  Kingstonian  Kingstonian 

Purpose: Provide public amenities within the 

new $48 million Kingstonian mixed-used 

development that will transform a largely 

underutilized site at the Fair and Wall St. 

intersection by adding 132 residential units; 

8,500 square feet of commercial space; a 34-

room hotel; and a 420-space parking garage 

with 250 spaces dedicated for public use.  DRI 

funds will provide public amenities within the 

development to enhance its value to the 

community, including a pedestrian plaza with 

a walking bridge extending to Kingston Plaza. 

Status Update: The Kingstonian is working on 

draft contracts with the State. Environmental 

review is completed. Zoning change requested.  

Next Steps: City staff to check in with developers 

re state contract status.

www.kingston-

ny.gov/drikingstonian
May 2017

September 

2017

11 DRI Frog Alley Park 

Historic Green Space

NYS Department of State 

(NYSDOS) & Governor 

Cuomo's Office

 $                              472,500.00  $                         472,500.00  $                                          -    NA NA  RUPCO 
 Guy Kempe - 

RUPCO 

Purpose: Stabilize the remnants of the historic 

Louw-Bogardus House and create a public 

open space along Frog Alley next to the ruins, 

which will serve as a gateway to the SBD.  The 

Friends of Historic Kingston will open the site 

to the public after stabilizing the ruin and add 

interpretive signage, paving, lighting, and park 

amenities.  

Status Update: RUPCO selected the design and 

engineering consultant, executed the contract, and 

began design. Design completed and contractor 

procured.  Next Steps:  Construction began in 

March 2020 and  placed on pause. Requested 

permission from DOS to restart after 5/15. 

Construct restarted week of  May 18. Expect 

completion in early summer in 2020.

https://www.kingston-

ny.gov/drifrogalley
May 2017

September 

2017

12 DRI Upgrade Dietz Stadium 

& Andretta Pool

NYS Department of State 

(NYSDOS) & Governor 

Cuomo's Office

 $                          2,500,000.00  $                      2,500,000.00  $                                          -    NA NA

 Ruth Ann Devitt-

Frank and Pat 

Massa 

 Ruth Ann Devitt-

Frank 

Purpose:  Dietz Stadium, a 2,000-seat facility 

that is a major venue for organized sports 

both locally and regionally, will be upgraded.  

Improvements will be made to bleachers, 

water fountains, fencing and gates, sound and 

Wi-Fi systems,  lighting, bike racks, lockers 

rooms and bathrooms, and food vending . 

Additional upgrades will be made to the 

Andretta Pool and picnic facility, located 

across from Dietz Stadium.  

Status Update: The City executed the contract 

with DOS, conducted the RFP process, and 

selected CPL as design and engineering consultant. 

Contract executed in October 2020. Design for 

Andretta Pool House roofing and pool upgrades 

completed and construction contractors procured. 

Roof replacement to be completed 5/22. Pool 

repairs and filter/pump replacement to begin 

week of May 22, end by June 30.  Next Steps:  

Continue with master plan development and 

schedule public meeting. Determine items to be 

constructed with remaining funds.

https://www.kingston-

ny.gov/dridietzandretta
May 2017

September 

2017

Total  $                        10,000,000.00  $                   10,000,000.00  $                                          -   

 $                   10,000.00 In-kind

 Kristen Wilson 

Purpose: Design shoreline improvements on 

the Kingston Rondout Waterfront from the 9W 

Bridge to the Cornell Building to address 

extreme hazards from flooding, protect 

facilities and historic resources, and stimulate 

economic development and water-related 

activities.  Activities: Hire an engineering 

consultant to conduct the design.

Status Update:  McLaren completed  a site 

reconnaissance report and  schematic designs. The 

schematic design alternatives were presented to 

the Project Advisory Committee (PAC).  The PAC 

has reached consensus on the design alternative 

for in front of the Hudson River Maritime 

Museum, the ferry slip and on the design criteria 

to include accommodation of large cruise ships 

with the shoreline stabilization. To change the 

design criteria for the project, additional design 

funds were needed, and bond authorization for 

the additional funds was approved by the Council. 

Presented at Weaving the Waterfront outreach 

event 10/26/19. McLaren completed 100% 

construction design documents for the section in 

front of the Maritime Museuam and the ferry slip. 

The grant has been closed out, and the City is 

completing final reporting.  Next steps: Move 

forward with 60% design on the section including 

the Ole Savannah and Cornell Building parcels with 

remaining city funds on the contract with 

McLaren. 

https://www.kingston-

ny.gov/waterfrontresiliency

2014 NYS 

Consolidated 

Funding 

Application 

(CFA)

December 

2014

Kingston Waterfront Projects

13 Kingston Waterfront 

Resiliency Design

NYS Department of State 

(NYSDOS)
 $                              120,000.00  $                           60,000.00  $                            60,000.00 

 Kristen Wilson 

& Pat Massa  $                   50,000.00 

City Bond - 

Resolutions 217 & 218 

of 2016 

http://www.kingston-ny.gov/drikingstonian
http://www.kingston-ny.gov/drikingstonian
https://www.kingston-ny.gov/drifrogalley
https://www.kingston-ny.gov/drifrogalley
https://www.kingston-ny.gov/dridietzandretta
https://www.kingston-ny.gov/dridietzandretta
https://www.kingston-ny.gov/waterfrontresiliency
https://www.kingston-ny.gov/waterfrontresiliency


14
Rondout Riverport 

Shoreline Stabilization & 

Public Access

NYS Department of State  $                              395,000.00  $                         197,500.00  $                         197,500.00  TBD TBD
December 

2016

 Kristen Wilson 

& Pat Massa 
 Kristen Wilson 

Purpose: Design shoreline and transportation 

improvements along Kingston's Waterfront 

area from the Cornell Building to the Kingston 

Lighthouse to increase public access to the 

waterfront, flood resiliency, and water-related 

activities. Activities: Hire an engineering and 

design consultant to conduct the project. 

Status Update:  An RFP for the design and 

engineering consultant was advertised, and a 

consultant, Weston & Sampson (W&S) was 

selected. W&S has conducted a significant amount 

of site recconnaissance, survey, and data 

collection. A Project Advisory Committee meeting 

was formed and has met 4 times between March 

and September 2019 to review design schematics 

and alternatives and give input. Weston & 

Sampson and City employees held a pre-

permitting meeting with DOS, DEC, and the Army 

Corps of Engineers on the potential alternatives, 

and we are continuing to do alternatives analysis 

based on their feedback. Alternatives presented at 

Weaving the Waterfront outreach event 

10/26/20. Public survey conducted. Consultation 

with the PAC on the project choice took 

place.Design of shoreline stablization along the 

causeway was selected. Next steps:   W&S to 

begin preliminary design. Lighthouse electric 

restoration funded by FEMA is included in this 

design project. 

www.kingston-ny.gov/rrsspa

2016 NYS 

Consolidated 

Funding 

Application 

(CFA)

 Kristen Wilson 

Purpose: Design shoreline improvements on 

the Kingston Rondout Waterfront from the 9W 

Bridge to the Cornell Building to address 

extreme hazards from flooding, protect 

facilities and historic resources, and stimulate 

economic development and water-related 

activities.  Activities: Hire an engineering 

consultant to conduct the design.

Status Update:  McLaren completed  a site 

reconnaissance report and  schematic designs. The 

schematic design alternatives were presented to 

the Project Advisory Committee (PAC).  The PAC 

has reached consensus on the design alternative 

for in front of the Hudson River Maritime 

Museum, the ferry slip and on the design criteria 

to include accommodation of large cruise ships 

with the shoreline stabilization. To change the 

design criteria for the project, additional design 

funds were needed, and bond authorization for 

the additional funds was approved by the Council. 

Presented at Weaving the Waterfront outreach 

event 10/26/19. McLaren completed 100% 

construction design documents for the section in 

front of the Maritime Museuam and the ferry slip. 

The grant has been closed out, and the City is 

completing final reporting.  Next steps: Move 

forward with 60% design on the section including 

the Ole Savannah and Cornell Building parcels with 

remaining city funds on the contract with 

McLaren. 

https://www.kingston-

ny.gov/waterfrontresiliency

2014 NYS 

Consolidated 

Funding 

Application 

(CFA)

December 

201413 Kingston Waterfront 

Resiliency Design

NYS Department of State 

(NYSDOS)
 $                              120,000.00  $                           60,000.00  $                            60,000.00 

 Kristen Wilson 

& Pat Massa  $                   50,000.00 

City Bond - 

Resolutions 217 & 218 

of 2016 

http://www.kingston-ny.gov/rrsspa


15 Rondout Lighthouse II Post-

Hurricane Restoration
FEMA $401,736.47 $401,736.47  $                                          -    N/A  N/A  Pat Massa  Kyla DeDea 

Purpose: To repair and restore infrastructure 

of the lighthouse that was damaged by 

Hurricane Sandy in 2012, including basement 

walls and ceiling, the electrical, plumbing, 

sump pump, oil tanks, and boiler.  Activities: 

Procure designers and contractors to complete 

the scope of work. 

Status Update: The Weston & Sampson contract 

for the RRSSPA project was amended to include 

design of this project. The CIty requested another 

1 year extension with FEMA to push the 

completion date to September 2020.  Weston & 

Sampson has done design analysis and drafted 

some design options.  Design options are 

dependent on the alternative chosen for the 

infrastructure on the breakwater to the 

Lighthouse. If there is a structure to which 

electrical lines can be connected, then that will be 

an option; if not then solar may be the only option. 

Alternatives presented at Weaving the Waterfront 

10/26/20. It has been determined that due to 

space issues, historic regulations,  and Army Corps 

of Engineers regulations on the jetty that solar is 

not an option and electric lines will need to 

connect to the grid  Next steps: W&S to continue 

design for the project.  They are conducting survey 

and meeting with Central Hudson. 

www.kingston-ny.gov/rrsspa October 2012
November 

2014

16 TR Gallo Park Repairs and 

Mitigation
FEMA $625,369 $625,369  $                                          -    N/A  N/A  Pat Massa  Sean Koester 

Purpose: To repair and restore infrastructure 

in Gallo Park that was damaged by the 2012 

Hurricane Sandy including electrical, floating 

docks, and landscape.  Activities: Procure 

designers and contractors to complete the 

scope of work. 

Status Update: Tighe & Bond was selected as 

consultant through the RFP process. They are 

currently in the Design phase. A request for an 

extention until 7/31/2020 has been submitted and 

approved by FEMA.   Next Steps: Confirm electric 

addition request from Alan Winchell. Construction 

documents almost completed. Secure appropriate 

permits, hire a contractor for construction. 

www.kingston-

ny.gov/trgallorepairs
October 2012

November 

2014

17
Kingston Hasbrouck CSO 

Sewershed Phase 1 

Stormwater Separation

NYSDEC $791,319 $600,000 $191,319  TBD  TBD 
 Kristen Wilson 

& Pat Massa 
 Sean Koester 

Purpose: The project will result in the 

completion of phase 1 (also known as phase 

A) in the phased partial separation plan to 

separate portions of the public street run-off 

and sewer collection system. This phase 

consists of adding 1,550 feet of new trunk line 

along Rondout Drive to Murray Street, and 

275 of new sewers on Jarold and Henratty 

Streets as well as Garrighan Drive. This phase 

is projected to reduce the Hasbrouck CSO 

(combined sewer overflows)  to the river by 44 

MG per year. 

Status Update: Tighe & Bond is under contract for 

design. Survey is currently under way. Common 

Council has authorized bonding for Phase 2.   Next 

steps: Initiate preliminary design process and 

consider design alternatives.

www.kingston-

ny.gov/hasbrouckcso
July 2018

December 

2018

Total  $                          2,333,424.47  $                      1,884,605.47  $                         448,819.00 

18 Midtown Kingston Restore

NYS Empire State 

Development - Restore NY 

Round IV

 $                              550,000.00  $                         500,000.00  $                            50,000.00  $                   50,000.00 
2016 & 2017 CDBG 

Housing Rehab. Funds

 Brenna 

Robinson 
 Brenna Robinson 

Purpose: Advance the revitalization of 

Midtown Kingston by supporting the 

restoration of 4 properties in Census Tract 

#9521 - 20 Cedar Street, 33 Franklin Street, 44-

46 Franklin Street, 53 Van Deusen Activites: 

Contract with RUPCO for work on Cedar Street 

and manage contractors for house restoration 

projects.  

Status Update:  20 Cedar Street (E2) demolition 

complete. Construction there is moving quickly. A 

contract has been executed with ESD. Next Steps:  

Create detailed scopes of work for three housing 

rehab projects. 

www.kingston-

ny.gov/midtownrestore
October 2016

February 

2017

Midtown Projects

http://www.kingston-ny.gov/rrsspa
http://www.kingston-ny.gov/trgallorepairs
http://www.kingston-ny.gov/trgallorepairs
http://www.kingston-ny.gov/hasbrouckcso
http://www.kingston-ny.gov/hasbrouckcso
http://www.kingston-ny.gov/midtownrestore
http://www.kingston-ny.gov/midtownrestore


19
Midtown Parking Lots 

Green Infrastructure 

Upgrade

NYSEFC  $                          1,333,333.00  $                      1,200,000.00  $                         133,333.00  $                 133,333.00 

 Res 40 of 2019 & 

March 5,2019 Bond 

Ordinance 

 Kristen Wilson 

& Pat Massa 
 Sean Koester 

Purpose:  The City will design and construct 

upgrades with green infrastructure in three 

parking lots. Each parking lot will incorporate a 

mix of porous pavement, bioswale tree pits, 

bioswales, and bicycle parking. Stormwater 

runoff from the parking lots will be directed 

into green infrastructure, which will direct 

10,489 cubic feet of water per event away 

from our stormwater system. Activites: 

Procure a design and engineering consultant, 

design project, and bid for construction 

Status Update:  The city completed adminstrative 

requirements to execute a contract with the 

NYSEFC. A bond for match funding was approved. 

Contract with state executed and GPI was selected 

as the consultant.  Next Steps:  Execute contract 

with GPI and begin preliminary design.

https://www.kingston-

ny.gov/midtownparking
July 2018

December 

2018

Total  $            1,883,333.00  $        1,700,000.00  $            183,333.00 

20 Hudson River Brickyard 

Trail 
NYSDOS  $                          2,400,000.00  $                      1,200,000.00  $                      1,200,000.00  $             1,200,000.00 

Land owner's private 

contribution

 Kristen Wilson 

& Pat Massa 
 John Schultheis 

Purpose: The City in partnership with the 

Town of Ulster and Hudson Landing 

Development LLC will design and construct a 

mile-long trail on the Hudson River. Activities: 

Contract with designers/engineers and 

construct the infrastructure.

Status Update: When Scenic Hudson secured the 

rights to purchase the 500 +/- acres of land where 

this project was initially proposed, the City and the 

State changed the goals of this project from 

building a promenade in a residential development 

to building a paved pathway that will be part of 

the Empire State Trail.  Alta Planning and Design 

was procured by the Hudson River Valley 

Greenway to re-work the design of the project and 

re-align the trail in accordance with the new goals.  

Alta, in collaboration with the City, Scenic Hudson, 

and the current land owner, has completed 

construction documents for the project.  The 

Council bonded for the City's anticipated match. 

The project was advertised for bid and bids will be 

received on May 21st.  Next Steps: Receive bids 

and determine if an award can made for 

construction to begin this summer.  

https://www.kingston-

ny.gov/hudsonlandingprome

nade

2012 NYS 

Consolidated 

Funding 

Application 

(CFA)

December 

2014

21 Kingston Point Rail Trail 

Phase 1

New York State Office of 

Parks, Recreation & 

Historic Preservation 

(NYSOPRHP) Heritage Area 

Systems (HAS)

 $                              666,667.00  $                         500,000.00  $                         166,667.00  $                 166,667.00 
OPRHP RTP grant 

(federal)
 Kristen Wilson 

 Kristen Wilson & 

John Schultheis 

Purpose: The City will design and construct 

the Kingston Point Rail Trail and enhance 

connectivity to streets on the Kingston 

Greenline connecting Midtown Kingston to the 

Kingston Waterfront. Activities: Obtain 

approvals from OPRHP and NYSDOT on the 

design and bid to a contractor to construct the 

trail. 

Status Update: Construction of the project was 

complete on September 6, 2019.  Next Steps: 

Utilize the new Kingston Greenline Management 

Plan, continue maintenance, and make 

adjustments to the plan as needed.  Walk-thru to 

check new plantings. Close out grant reporting and 

documents. 

https://www.kingston-

ny.gov/kingstonpointrailtrail

2013 NYS 

Consolidated 

Funding 

Application

December 

2014

22 Kingston Point Rail Trail 

Phase 1

NYS OPRHP Recreational 

Trails Program (RTP)
 $                              250,000.00  $                         200,000.00  $                            50,000.00  $                   50,000.00 

NYSERDA grant 

(market-based)
 Kristen Wilson 

 Kristen Wilson & 

John Schultheis 

Purpose: The City will design and construct 

the Kingston Point Rail Trail and enhance 

connectivity to streets on the Kingston 

Greenline connecting Midtown Kingston to the 

Kingston Waterfront. Activities: Obtain 

approvals from OPRHP and NYSDOT on the 

design and bid to a contractor to construct the 

trail. 

Same as Above
https://www.kingston-

ny.gov/kingstonpointrailtrail

2013 NYS 

Consolidated 

Funding 

Application

December 

2014

Kingston Greenline Projects

https://www.kingston-ny.gov/midtownparking
https://www.kingston-ny.gov/midtownparking
https://www.kingston-ny.gov/hudsonlandingpromenade
https://www.kingston-ny.gov/hudsonlandingpromenade
https://www.kingston-ny.gov/hudsonlandingpromenade
https://www.kingston-ny.gov/kingstonpointrailtrail
https://www.kingston-ny.gov/kingstonpointrailtrail
https://www.kingston-ny.gov/kingstonpointrailtrail
https://www.kingston-ny.gov/kingstonpointrailtrail


23 Kingston Point Rail Trail 

Phase 2

New York State Office of 

Parks, Recreation & 

Historic Preservation 

(NYSOPRHP) Heritage Area 

Systems (HAS)

 $                              666,667.00  $                         500,000.00  $                         166,667.00  $                 166,667.00 TBD  Kristen Wilson  Kristen Wilson  

Purpose: The City will construct/enhance four 

trailheads on the Kingston Point Rail Trail and 

complete the KPRT from Garraghan Drive to 

the Trolley Museum. Activities: Complete 

design for final stretch of trail. Bid to a 

contractor to construct the project.  

Status Update: Three of the trailheads in this 

project are included in the KPRT Phase 1 

construction.  It has been determined that the City 

will require more advanced design than previously 

expected for the portion from Garraghan Drive to 

the Trolley Museum.  An RFP for a design and 

engineering consultant was advertised and CPL 

was chosen as the design consultant.  A contract 

was negotiated and executed. CPL has completed 

60% design and the SEQR process was started with 

the Common Council. A CFA in the amount of 

$250,000 was awarded to the City, however, the 

project will cost over $1 million and more funding 

must be sought for construction.  Next Steps: 

Continue with the SEQR process and with seeking 

additional funding for construction. 

https://kingston-

ny.gov/kprt2
July 2016

December 

2016

 $                   59,500.00 
City Bond - Resolution 

164 of 2016
 Kristen Wilson  Kristen Wilson  

Purpose: Create a more livable, vibrant 

community through the creation of a multi-

modal infrastructure  and complete streets in 

the Midtown and  Waterfront neighborhoods 

of Kingston. Project Element 1 Activities: 

Design the streetscape and signalization for a 

revitalized Broadway corridor from St. James 

Street to Grand Street. 

Status Update: The City and its engineering 

consultants, GPI, have completed the Advanced 

Detailed Plans, which were submitted to NYSDOT 

in February 2019.  Beckman Appraisals, the City's 

ROW consultant is advancing acquisitions.  

NYSDOT sent back comments on ADPs.  ROW 

acqusition was completed for the most part 

pending final paperwork for a NYS-owned 

property.  GPI, Beckman, and the City submitted 

the final ROW and Plans, Specifications, and 

Estimate (PS&E) package to NYSDOT in August 

2019.  Advertised bid and selected contractor. 

Additonal funding approved by Council. 

Construction began in March 2020 with tree 

removal. Sidewalk removal under way along north 

side of Broadway.  Next Steps:  Construction 

continues in coordination with DOT 

I587/Broadway intersection sewer work and 

roundabout construction

https://www.kingston-

ny.gov/broadwaystreetscap

eproject

 $                 272,825.00 
NYSOPRHP - 2013 HAS 

Grant
 Kristen Wilson  Kristen Wilson  

Project Element 2 Activities: Design and 

construct the Kingston Point Rail Trail from 

Jansen Ave. to Garraghan Drive.

Same as Kingston Point Rail Trail Phase 1 Update
https://www.kingston-

ny.gov/kingstonpointrailtrail

December 

201324 Kingston Connectivity 

Project

New York State Energy 

Research & Development 

Authority (NYSERDA)

 $                          2,018,250.00  $                      1,500,000.00  $                         518,250.00 2013 NYS CFA

https://kingston-ny.gov/kprt2
https://kingston-ny.gov/kprt2
https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/kingstonpointrailtrail
https://www.kingston-ny.gov/kingstonpointrailtrail


 $                   93,525.00 
Central Hudson 

Cornell Street Grant
 Kristen Wilson  Kristen Wilson  

Project Element 3 Activities: Design and 

construct  Midtown and Waterfront Shared 

Streets 

Status Update: Final design is complete.  The 

Midtown and Waterfront Shared Streets street 

painting is complete.  One bike rack was installed 

at Lace Mill, one on Cornell Street near the public 

parking lot, and one at the Post Office. Clark 

Patterson Lee was procured to complete 

engineering design of Cornell sidewalks from 

Broadway to the railroad tracks. A bid was 

advertised, and Arold Construction was procured 

to do construction.  Construction of the Cornell 

Street sidewalks took place in spring 2019, and the 

project is complete.  Next Steps: Complete final 

paperwork for the project.  

www.kingston-

ny.gov/midtownsharedstree

ts

 $                   73,650.00 NYSDOS 2013 Grant  Kristen Wilson  Kristen Wilson  

 $                   18,750.00 In-Kind  Kristen Wilson  Kristen Wilson  

 $                          3,001,500.00  $                      2,001,500.00  $                      1,000,000.00  $             1,000,000.00 NYSERDA

December 

2013 $                              432,000.00  $                         360,000.00  $                            72,000.00  $                   72,000.00 
City Bond - Resolution 

92 of 2017

December 

2013

25 Broadway Streetscape 

Project

NYSDOT - Transportation 

Enhancements Program 

(federal)

 Kristen Wilson  Kristen Wilson  

Purpose: Construct pedestrian and bicycle 

facilities on Broadway from St. James to Grand 

Street.  Includes sidewalks, curbing, bike lanes, 

lighting, benches, and trees. Activities: The 

funds from NYSDOT are for Right-Of-Way 

acquisition and construction only.   

Status Update: The City and its engineering 

consultants, GPI, have completed the Advanced 

Detailed Plans, which were submitted to NYSDOT 

in February 2019.  Beckman Appraisals, the City's 

ROW consultant completed acquisitions.  NYSDOT 

sent back comments on ADPs.  GPI, Beckman, and 

the City submitted the final ROW and Plans, 

Specifications, and Estimate (PS&E) package to 

NYSDOT in August 2019.  Advertisement for bid 

took place in December 2019 and bids came in 

higher than expected. Additional funding approved 

by Common Council in February 2020. 

Construction began with tree removal in March 

2020.   Next Steps:  Work qualifies as essential 

construction and continues.       

https://www.kingston-

ny.gov/broadwaystreetscap

eproject

August 2013

24 Kingston Connectivity 

Project

New York State Energy 

Research & Development 

Authority (NYSERDA)

 $                          2,018,250.00  $                      1,500,000.00  $                         518,250.00 2013 NYS CFA

http://www.kingston-ny.gov/midtownsharedstreets
http://www.kingston-ny.gov/midtownsharedstreets
http://www.kingston-ny.gov/midtownsharedstreets


26
Broadway Streetscape 

Project: Green 

Infrastructure

NYS Environmental 

Facilities Corporation 

(NYSEFC)

 $                          1,555,555.55  $                      1,400,000.00 $155,555.55 $155,555.55 

NYSDEC Climate 

Smart Communities 

Program 

 Kristen Wilson 

& Patrick Massa 
 Kristen Wilson  

Purpose: Install porous pavers, bioretention 

and stormwater street trees along the 

Broadway Streetscape Project to reduce the 

amount of stormwater flowing into the City's 

combined sewer system. Activities: Design 

and construct green infrastructure on 

Broadway

Status Update: Green infrastructure design was 

included in the PS&E recently submitted to 

NYSDOT and to NYSEFC. Advertisement for bid 

took place in December 2019 and bids came in 

higher than expected. Additional funding approved 

by Common Council in February 2020. 

Construction began with tree removal in March 

2020. Next steps: Work qualifies as essential 

construction and continues.  

https://www.kingston-

ny.gov/broadwaystreetscap

eproject

July 2016 CFA
December 

2016

27 Broadway Streetscape 

Project

NYS Department of 

Environmental 

Conservation (NYSDEC)

 $                          1,700,000.00  $                         850,000.00  $                         850,000.00  $                 850,000.00 

City Bond - 

Resolutions 92 and 

235 of 2017

 Kristen Wilson  Kristen Wilson  

Purpose: Support the Broadway Streetscape 

Project pre-construction and construction 

costs  Activities: Manage Right-of-Way 

consultant and construction on Broadway. 

Same as update under NYSDOT Broadway 

Streetscape Project

https://www.kingston-

ny.gov/broadwaystreetscap

eproject

July 2016 CFA
December 

2016

28
Broadway & Grand 

Intersection 

Improvements

NYS Department of 

Transportation
 $                              750,000.00  $                         750,000.00  $                                          -   $0 NA

 Pat Massa & 

Kristen Wilson 
 Kristen Wilson 

Purpose: The purpose of this project is to re-

align the Broadway/Grand Street/Prince 

Street/Pine Grove Avenue Intersection in 

Kingston to improve traffic safety for 

motorists, bicyclists, and pedestrians. 

Status Update: GPI completed preliminary design.  

Next steps: Execute small land swap with the 

parking lot owner. Present the preliminary design 

in a virtual public meeting scheduled for June. Info 

about the project will soon be up on 

engagekingston.com.

TBA

29
Hudson River Brickyard 

Trail Phase 2 

Improvements

New York State Office of 

Parks, Recreation & 

Historic Preservation 

(NYSOPRHP) Recreational 

Trails Program (RTP)

 $                              222,500.00  $                         178,000.00  $                            44,500.00  $                   44,500.00 

City staff, force 

account, bond if 

needed

 Kristen Wilson 

and Patrick 

Massa 

 Kristen Wilson 

Purpose: Enhance transportation 

infrastructure by paving the trail on the future 

Kingston Greenline and Empire State Trail to 

connect the city's waterfront business district 

to a future mixed-use housing complex. 

Activities: Hire a consultant to design and 

engineer the project and implement 

construction of the project.  

Status Update: When Scenic Hudson secured the 

rights to purchase the 500 +/- acres of land where 

this project was initially proposed, the City and the 

State changed the goals of this project from 

building a promenade in a residential development 

to building a paved pathway that will be part of 

the Empire State Trail.  Alta Planning and Design 

was procured by the Hudson River Valley 

Greenway to re-work the design of the project and 

re-align the trail in accordance with the new goals.  

Alta, in collaboration with the City, Scenic Hudson, 

and the current land owner, completed 

construction documents for the initial trail 

construction project. It has been determined that 

this funding will be used for amenities on the trail 

after the first phase of construction is completed.  

Next steps: Determine the project designed, 

design the project, and obtain state agency 

approvals.

https://www.kingston-

ny.gov/hudsonlandingprome

nade

July 2017
December 

2017

Total  $          13,663,139.55  $        9,439,500.00  $         4,223,639.55 

Other Transportation Projects

https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/broadwaystreetscapeproject
https://www.kingston-ny.gov/broadwaystreetscapeproject
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
https://www.kingston-ny.gov/hudsonlandingpromenade
https://www.kingston-ny.gov/hudsonlandingpromenade
https://www.kingston-ny.gov/hudsonlandingpromenade


30 Kingston Wayfinding Plan
Ulster County 

Transportation Council
 $                                64,000.00  $                           64,000.00  $                                          -    n/a n/a

 Brian Slack 

(UCTC) 

 Brian Slack 

(UCTC) 

 Purpose: The Wayfinding Plan when 

implemented will 1) enable visitors and 

residents to navigate safely, easily, and 

efficiently through Kingston, 2) provide a 

family of wayfinding signage that creates a 

visual identity for the City and its distinct 

districts/area with a unifying, attractive 

graphic style that enhances Kingston's 

branding, and 3) encourage and support 

economic vitality by helping to increase motor 

vehicle, bicycle, and foot traffic to business 

districts, museums, parks, and other key 

community destinations. Activities: The UCTC 

manages the project, selects a consultant and 

manages the consultant.  

Status Update: The consultant, Merje, selected by 

the UCTC has completed the final schematic 

design available on the website for viewing, and 

the consultants provided an overview of the 

project to Council members.  The consultants 

completed a preliminary signage location plan, 

received feedback from the Project Advisory 

Committee members, and made 

edits/adjustments. The consultants held an on-site 

walk-though with City staff to confirm the physical 

locations of the signs for the construction 

documents.  Construction documents for signage 

installation were completed by the UCTC's vendor.  

Next Steps: Develop a funding plan for 

implementation. 

https://ulstercountyny.gov/t

ransportation-council/active-

studies/kingston-signage-

wayfinding-plan

December 2016 April 2017

31  Kingston Traffic Signal 

Evaluation 

Ulster County 

Transportation Council
 $                                51,790.00  $                           51,790.00  $                                          -   

 Brian Slack 

(UCTC) 

 Brian Slack 

(UCTC) 

Purpose: To evaluate traffic conditions at 12 

selected locations and strategize appropriate 

measures for optimizing operations and safety 

for pedestrians, cyclists, and the driving 

public. Activities: Conduct a detailed field 

assessment, crash history analysis and existing 

traffic, pedestrian anc cyclist volumes. 

Develop recommendations for improvements.

Status Update: The study was completed and 

open to public comment for four weeks in late 

2019. Final report can be found on : 

https://ulstercountyny.gov/transportation-

council/active-studies/kingston-traffic-signal

https://ulstercountyny.gov

/transportation-

council/active-

studies/kingston-traffic-

signal

April 2016

32  Franklin Street Complete 

Streets 

NYSDEC Climate Smart 

Communities Program
 $                          1,500,000.00  $                         750,000.00  $                         750,000.00  TBD TBD  Kristen Wilson  Sean Koester 

Purpose: Improve the street environment and 

safety for pedestrians, people needing ADA 

access, and people on bikes along the entire 

length of Franklin Street, which is a walking 

route to school. Activities: Hire a consultant 

to conduct preliminary and final design and 

implement the construction of new sidewalks, 

ADA accessible ramps, bicycle infrastructure, 

and crosswalks. 

Status Update: MJ Engineering is under contract 

for the design of this project. Survey has been 

completed. A Project Advisory Committee (PAC) 

has been established and met in September.  MJ 

produced conceptual designs. Next steps: 

Preferred alternatives narrowed to two, which will 

likely be presented in a virtual public meeting in 

mid-2020. Info to be posted on 

engagekingston.com by end of May 2020.

https://www.kingston-

ny.gov/franklincompletestre

ets

July 2017
December 

2017

33
Henry Street Midtown 

Safe Routes to School 

Project

NYSDOT Transportation 

Alternatives Program
 $                          1,685,656.00  $                      1,348,524.00  $                         337,132.00  $                 337,132.00 

 City Bond Ordinance 

Res 175 of 2017 
 Kristen Wilson  Kristen Wilson 

Purpose: Improve the street environment and 

safety for pedestrians, people needing ADA 

access and people on bikes along the entire 

length of Henry Street, which is a walking 

route to school.    Activities:  Hire a consultant 

to conduct preliminary and final design and 

implement the construction of new sidewalks, 

ADA accessible ramps, bicycle infrastructure, 

and crosswalks. 

Status Update: The engineering consultant, GPI, 

was procured. A Project Advisory Committee 

made up of residents and GW school employees 

was formed. A preliminary design was presented 

at a public meeting in March 2019. Comments on 

the preliminary design were received on the 

website until the end of March. Preliminary design 

report submitted to DOT.  Comments on the 

design report were received from DOT.  Next 

Steps:  Address comments from DOT on the 

design report.  Work on final design and 

construction documents. 

https://www.kingston-

ny.gov/henrystreet
October 2016 April 2017

https://ulstercountyny.gov/transportation-council/active-studies/kingston-signage-wayfinding-plan
https://ulstercountyny.gov/transportation-council/active-studies/kingston-signage-wayfinding-plan
https://ulstercountyny.gov/transportation-council/active-studies/kingston-signage-wayfinding-plan
https://ulstercountyny.gov/transportation-council/active-studies/kingston-signage-wayfinding-plan
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
https://ulstercountyny.gov/transportation-council/active-studies/kingston-traffic-signal
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
http://engagekingston.com/
https://www.kingston-ny.gov/franklincompletestreets
https://www.kingston-ny.gov/franklincompletestreets
https://www.kingston-ny.gov/franklincompletestreets
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https://www.kingston-ny.gov/henrystreet


34 Hurley Ave Paving and 

Complete Streets Project

NYSDOT (through UCTC 

Call for Projects)
 $                          1,285,000.00  $                         819,000.00  $                         466,000.00  $                 466,000.00  City Bond 

 John Schultheis, 

Sean Koester, & 

Patrick Massa 

 John Schultheis & 

Sean Koester 

Purpose: Repave Hurley Avenue, add new 

ADA-accessible curb ramps on sidewalks, add 

bicycle lane from Washington Ave. 

intersection to Thruway bridge. Widen 

shoulder from Thruway bridge to City border.  

Activities: Hire a consultant to conduct 

preliminary and final design and implement 

the construction of the project. 

Status Update: The City's selected consultant, 

Barton & Logudice, completed final designs and 

submitted them to NYSDOT. Approval was granted 

for advertisement of the bid. Baker Brothers 

Excavating of West Hurley was identified as the 

lowest apparent bidder for this project. 

Construction began on October 1, 2019 and was 

substantially completed in early November. Next 

steps: Complete final punch list items for Baker in 

spring 2020, schedule DOT walk-thru, and close 

out grant.

https://www.kingston-

ny.gov/hurleyave
December 2016 March 2017

35 Wilbur Avenue Paving 

Project
NYSDOT  $                              927,000.00  $                         741,000.00  $                         186,000.00  $                 186,000.00 TBD

 Kristen Wilson 

and Patrick 

Massa 

 Alan Adin 

Purpose: Re-pave Wilbur Avenue from 

Greenkill to Abeel Street utilizing mill and fill, 

install two ADA curb ramps, and address 

drainage issues on the road Activities: Procure 

design and engineering consultant, design the 

project, and procure a contractor to construct 

the project

Status Update: The contract with DOT is 

complete; GPI was selected to design the project. 

Contract with GPI has been executed. DOT has 

issued the authorization to proceed with 

preliminary design. GPI submitted preliminary 

design report to DOT. Received comments from 

DOT on design report. Next Steps: Address 

comments from DOT and begin work on final 

design and construction documents. 

https://kingston-

ny.gov/wilburave

January 2018 August 2018

36 Kingston Pedestrian and 

Bicycle Master Plan
NYSDEC  $                              120,000.00  $                           60,000.00  $                            60,000.00  TBD TBD

 Kristen Wilson 

and Patrick 

Massa 

 Emily Flynn 

Purpose: Create a Pedestrian and Bicycle 

Master Plan that will include the federally-

mandated ADA Transition Plan. Strategize for 

improvements in conditions for transportation 

users, reduce vehicle congestion and 

emissions, and support a culture of health. 

Activities: Procure a planning consultant, 

prepare the plan, hold public meetings, and 

finalize the plan

Status Update: The City is completing 

administrative requirements to execute a contract 

with the NYSDEC. A draft RFP is being reviewed by 

DEC. Next Steps: Secure match funding and 

advertise the RFP. 

www.kingston-

ny.gov/pedbikeplan
July 2018

December 

2018

37
Safe and Accessible 

Flatbush and Foxhall 

Project

NYSDOT, NYSDEC  $                          5,291,277.00  $                      4,363,172.00  $                         928,105.00  TBD TBD

 Kristen Wilson 

and Patrick 

Massa 

 Greg Krupp 

Purpose: Design and construct 2.04 miles of 

ADA accessible sidewalks and bicycle 

infrastructure on Flatbush Ave. and Foxhall 

Ave. Improve the pedestrian crossings of the 

CSX railroad track on Flatbush Ave. and Foxhall 

Ave. including, but not limited to, pedestrian 

waiting stations.  Activities: Procure a design 

and engineering consultant, design the 

project, and bid for a contractor to construct 

the project. 

Status Update: The City completed administrative 

requirements to execute a contract with the 

NYSDEC and NYSDOT. RFQs for design ad 

engineering were sent out to Region 8 LDSA (Local 

Design Service Agreement) list of consultants in 

September 2019. DEC approved use of DOT LDSA 

RFQ procurement process. Common Council 

resolution secured. Grantor contracts finalized. 

Project awarded to GPI. GPI has begun data 

collection with survey and soil borings. Next 

Steps: GPI to complete data collection and begin 

preliminary design. 

www.kingston-

ny.gov/safeflatbushfoxhall
July 2018

December 

2018

https://www.kingston-ny.gov/hurleyave
https://www.kingston-ny.gov/hurleyave
https://kingston-ny.gov/wilburave
https://kingston-ny.gov/wilburave
https://kingston-ny.gov/wilburave
http://www.kingston-ny.gov/pedbikeplan
http://www.kingston-ny.gov/pedbikeplan
http://www.kingston-ny.gov/safeflatbushfoxhall
http://www.kingston-ny.gov/safeflatbushfoxhall


38 Pedestrian Safety Action 

Plan Project
NYSDOT  $                              530,000.00  $                         530,000.00  N/A  N/A N/A

 Kristen Wilson 

and Patrick 

Massa 

 Ruth Ann Devitt-

Frank 

Purpose: Improve pedestrian safety at two 

signalized and fourteen uncontrolled 

crosswalk intersections. Will ultimately reduce 

the potential for pedestrian crashes in target 

areas. Intersections will have ADA compliant 

curb ramps/extensions, high visibility 

crosswalks, including pedestrian signal 

updates such as countdown timers and signal 

timing.

Status Update: The City finalized its contract with 

the design and engineering consultants, Creighton 

Manning, at the end of September 2019 and 

began preliminary design. Number of intersections 

was reduced to 7 due to high construction cost 

estimates. Preliminary design report submitted to 

DOT 2/20 and comments returned in May. Next 

Steps: Review comments from DOT that came in 

5/12/20. Make adjustments and continue to final 

design. Add project to engagekingston and send 

press release for public awareness.

www.kingston-

ny.gov/pedsafety
March 2018 July 2018

Total  $          11,454,723.00  $        8,727,486.00  $         2,727,237.00 

39 Kingston Point Park 

Improvements
NYS OPRHP  $                              400,000.00  $                         300,000.00  $                         100,000.00  $                 100,000.00 

City staff, force 

account, local 

organization volunteer 

hours

 Kristen Wilson   Julie Noble 

Purpose: Make improvements to Kingston 

Point Park as part of a comprehensive 

initiative to revitalize the waterfront  as well 

as increase opportunities for a higher quality 

of life and increase physical activity in the 

community. The project includes building a 

youth soccer field, parking lot and drainage 

improvements, and improvements to the 

softball field. Activities: Hire a consultant to 

conduct a new survey of the entire property 

and design and engineering of improvements. 

Construct the improvements.   

Status Update: The city-funder contract was 

executed. The City met internally to define the 

scope of the project, and held a pre-permit 

meeting with DEC. DEC conducted wetland 

delineation of site. Concepts developed and final 

design was chosen. Some demo including 

playground is complete. Fill is on site.  Next Steps: 

Larios to review comments. Complete SEQR 

process.

http://www.kingston-

ny.gov/kingstonpointparkii
July 2016

December 

2016

40 Open Space Plan NYSDEC  $                                35,270.00  $                           24,500.00  $                            10,770.00  $                   10,770.00 

City staff, force 

account, local 

organization volunteer 

hours

 Kristen Wilson 

& Amee 

Peterson 

 Julie Noble 

Purpose: Develop Open Space Plan, which will 

provide recommendations for priority areas 

for land use preservation. Activities: Hire and 

manage a consultant to prepare the Open 

Space Plan. 

Status Update:  Behan Planning and Design has 

provided Final Open Space Plan. Final plan is 

posted online. Next steps: City and CAC will work 

with Common Council to adopt plan, either as city 

plan or element of Comprehensive Plan. 

www.kingston-ny.gov/nri October 2016 August 2016

41 Natural Resources 

Inventory
NYSDEC  $                                25,897.50  $                           22,000.00  $                              3,897.50  $                     3,897.50 

City staff, force 

account, local 

organization volunteer 

hours

 Kristen Wilson 

& Amee 

Peterson 

 Julie Noble 

Purpose: Inventory sensitive natural features 

such as habitats, flood zones, surface waters, 

geology, ag lands, forests, soils, and 

ecologically sensitive areas. Activities: Hire 

and manage consultant to complete the 

inventory

Status Update: This project is complete. Final 

close out documents will be submitted within the 

quarter to the funder. 

www.kingston-ny.gov/nri June 2015
February 

2016

Parks, Open Space Projects

http://www.kingston-ny.gov/pedsafety
http://www.kingston-ny.gov/pedsafety
http://www.kingston-ny.gov/kingstonpointparkii
http://www.kingston-ny.gov/kingstonpointparkii
http://www.kingston-ny.gov/nri
http://www.kingston-ny.gov/nri


42 Forsyth Park 

Improvements
NYS OPRHP  $                              501,983.00  $                         304,354.00  $                         197,629.00  In-kind 

City staff, force 

account, local 

organization volunteer 

hours

 Kristen Wilson 

& Pat Massa 
 Kristen Wilson 

Purpose: Improve the infrastructure in Forsyth 

Park to enhance park users' experience and 

draw more people to the park.  Improvements 

may be made to the playground, tennis courts, 

parking lots and access road. Activities: Work 

with community organizations to design and 

construct project elements.  Hire consultants 

and contractors for engineering and 

construction activities. 

Status Update: Playground is complete. Tennis 

courts are complete.  DPW completed paving and 

drainage of the parking lot. The City determined 

that most of the remaining funds should be used 

to replace the pavillion roof, which was completed 

in September 2019. Additional grant funds remain 

and will be used for tennis court parking lot 

repaving and additional new space near zoo. 

Possible tennis house roof replacement. A time 

extension was granted.  Next steps: Complete 

final details of project and close out grant.     

Not available June 2014
December 

2015

43 Community Mobile Stage
DASNY via Kevin Cahill and 

Radio Kingston
 $                              152,350.00  $                         150,000.00  $                              2,350.00  $                     2,350.00 City staff time

 Ruth Ann Devitt-

Frank & Patrick 

Massa 

 Ruth-Ann Devitt-

Frank transferred 

to Roy Verspoor 

to book training 

and manage 

rentals. 

Purpose: The mobile portable stage will be 

used for festivals and events in the City of 

Kingston and surrounding areas, and it will be 

stored on City of Kingston property.  The City 

of Kingston will make the mobile stage 

available for City-sponsored events and to 

other not-for-profit organizations in the City of 

Kingston and surrounding areas for a very low 

rental price. Activities: Procure a mobile stage.

Status Update: Stage order was placed in summer 

2019 and delivery to the City was expexted in Mid-

October 2019. Stage delivered 12/2020. 

Reimbursement received. Grant closed. Next 

Steps:  Placed on pause: Confirm training on use 

for staff. Reservation process and rental rates to 

be determined.

https://kingston-

ny.gov/communitystage
2017 2017

44 Urban Tree Maintenance NYSDEC  $                                50,000.00  $                           50,000.00  $                            12,500.00 

 $12,000 from City 

Budget $500 donation 

from Memorial Tree 

Fund 

City Budget & 

Donation from 

Memorial Tree Fund

 Kristen Wilson  Kyla DeDea 

Purpose: Purpose is to remove as many of the 

58 trees identified in the inventory as Priority 

1 removals (31 in parks and 27 street trees).  

Activities Hire an arborist to remove as many 

as possible (dependent on cost per tree up to 

$62,500). 

Status: Contracts were signed, budget transfers 

were completed to make funds available, and tree 

list was created and mapped. Information 

submitted to the City's Purchasing Department for 

bid documents. Contractor selected and first 

round of trees removed in late winter 2020.  Next 

steps:  Obtain DEC approval for 2nd round of 

removals.

https://www.kingston-

ny.gov/trees
March 2018 October 2018

45
Kingston Point Beach ADA 

Accessibility 

Improvements 

NYSDEC  $                                52,751.50  $                           45,820.00  $                              6,931.50  $                     6,931.50 
City staff, force 

account

 Kristen Wilson 

and Patrick 

Massa 

 Julie Noble 

Purpose: Improve accessibility for swimming 

and recreation as well as educational 

interpretation at

Kingston Point Beach. The project will also 

create accessible pathways to existing parking 

and amenities including bathrooms and

changing rooms. Activities: Hire contractor to 

build ramp to bathroom. Use in-house staff 

labor to restripe parking lot, install accessible 

beach mats, and make improvements to 

changing facilitites.  

Status Update: Stakeholders provided input on 

design. Draft engineering drawings were created 

for infrastructure upgrades. Procurement and 

installation of beach mat, wheelchair are 

complete. Next steps:  Finalize engineering design 

for bathrooms and changing rooms. Construct 

bathroom access and upgrade changing rooms. 

http://www.kingston-

ny.gov/kingstonpointbeachA

DA

July 2017 October 2017

46 Kingston Recreation Youth 

Development Program 
Youth Bureau  $                                16,000.00  $                           16,000.00  $                                          -    $                                  -   $0.00 

 Lynsey 

Timrbrouck 

 Julie Noble, Kevin 

Gilfeather 

Purpose: Support staff to implement 

afterschool and environmental/outdoor 

programs at  1) The Summer Parks Recreation 

Program, 2) Rondout Youth Center Worker 

and 3) The Environmental Education Program.

Status Update: Applied for funding for the 2020 

season.  Next steps: Wait for award notification 

and plan programming. 

None February 2017 August 2017

https://kingston-ny.gov/communitystage
https://kingston-ny.gov/communitystage
https://www.kingston-ny.gov/trees
https://www.kingston-ny.gov/trees
http://www.kingston-ny.gov/kingstonpointbeachADA
http://www.kingston-ny.gov/kingstonpointbeachADA
http://www.kingston-ny.gov/kingstonpointbeachADA


47
Zoos, Botanical Gardens, 

and Aquaria: Forsyth 

Nature Center/Kingston 

Parks and Recreation 

OPRHP  $                              175,000.00  $                         177,347.42  $                                          -    $                                  -   $0.00 
 Lynsey 

Timrbrouck 
 Julie Noble 

Purpose: Support Parks and Rec programing 

to increase the number and types of programs 

offered; develop and sustain Forsyth Zoo 

collection. This is a 5-year grant with 

$35,000/year.  Activities: Parks and Rec staff 

run programs, maintain collection and report 

to OPRHP.  

Status Update: The project is ongoing. Next Steps: 

Continue providing programs.  
None August 2016

September 

2016

48 Chess Playground/TR Gallo 

Park
AARP $12,750.00 $11,224.00 $1,526.00 

Health & Wellness 

Budget

 Ruth Ann Devitt-

Frank 
 Emily Flynn 

Purpose: The goal of this project is to create a 

multi-generational chess "playground" to 

encourage play for all ages. This project will 

install two chess tables and four benches at TR 

Gallo park and include some programming for 

monthly chess meetups. 

Status Update: Concrete pad, chess tables and 

benches installed in December 2019. Grant closed. 

Next Steps: Spring programming on pause.

https://www.kingston-

ny.gov/ChessTables
7/2019

Total  $                          1,422,002.00  $                      1,101,245.42  $                         335,604.00 

49
Staffing for Adequate Fire 

and Emergency Response 

(SAFER)

Department of Homeland 

Security
 $                          1,119,552.00  $                         690,390.00  $                         429,162.00 

Fire Department 

Budget

Savings from overtime 

saved 
Kristen Wilson Chris Rea

Purpose: Improve local fire departments' 

staffing and deployment capabiliites so they 

can more effectively respond to emergencies. 

Increase safety at fire scenes and reduce costs 

of overtime.  Activities: Hire four new 

firefighters. 

Status Update: Contract with funder is complete.  

Firefighters have been hired. Next Steps: Provide 

regular reports to funding agency and request 

reimbursements.  Fire department applied for 

another round of funding in May 2020. 

None 2016 2016

Total  $            1,119,552.00  $            690,390.00  $            429,162.00 

50
Kingston Brownfields 

Assessment Grant - 

Hazardous Substances

US Environmental 

Protection Agency (EPA)
 $                              200,000.00  $                         200,000.00  $                                          -    n/a n/a

 Amanda Bruck-

Little & Brenna 

Robinson 

 Brenna Robinson 

Purpose: To conduct environmental 

assessments for properties w/known or 

believed contamination from hazardous 

substances other than petroleum products. 

Activities: Hire and manage environmental 

consultant(s) to do the assessment(s).

Status Update: Weston & Sampson was chosen as 

result of RFP process as the environmental 

consultants on the project. A contract with W&S 

was executed, a Project Advisory Committee was 

formed, inventory of properties to assess was 

created, and public meeting was held in December 

2018. Environmental site assessments for 8 Phase 

1 properties completed and 3 begun. Four of these 

have entered Phase 2 for development of planning 

documents.  Next Steps: Conduct a public meeting 

to share findings as soon as it is feasible. Virtual 

meeting may be diffficult due to technicality of the 

subject and associated data/diagrams.

www.kingston-

ny.gov/brownfields
December 2014 May 2016

51
Kingston Brownfields 

Assessment Grant - 

Petroleum Substances

US Enviromental 

Protection Agency (EPA)
 $                              200,000.00  $                         200,000.00  $                                          -    n/a n/a

 Amanda Bruck-

Little & Brenna 

Robinson 

 Brenna Robinson 

Purpose: To conduct environmental 

assessments for properties w/known or 

believed contamination from petroleum  

products.  Activities: Hire and manage 

environmental consultant(s) to do the 

assessment(s).

Status Update: Same as #50 above.  Petroleum 

and non-petroleum assessments are being 

conducted simultaneously on both residential and 

commerical properties.

www.kingston-

ny.gov/brownfields
December 2014 May 2016

Fire Department

City-Wide 

https://www.kingston-ny.gov/ChessTables
https://www.kingston-ny.gov/ChessTables
http://www.kingston-ny.gov/brownfields
http://www.kingston-ny.gov/brownfields
http://www.kingston-ny.gov/brownfields
http://www.kingston-ny.gov/brownfields


52 Lead Service Line 

Replacement Program
NYSDOH  $                              544,745.00  $                         544,745.00  $                                          -    N/A N/A

 Brenna 

Robinson & 

Amee Peterson 

 Arlene Puentes 

Purpose: Replace lead water service lines 

from the main lines to private properties. 

Activities: Get applications from property 

owners for replacements and implement 

construction projects to replace the lines.

Status Update:  A total of 210 applications were 

received, of which 55 were identified as having a 

lead water service line. 22 have been replaced 

with the remaining 31 in progress or pending. 

There are 16 properties left to be inspected to 

determine if lead exists. The grant has been 

committed to projects or spent down by about 

75%. Several staff changes caused a delay in the 

start of this program and the grant is set to expire 

in February, but OECD is in the process of 

requesting an extension, to use the remaining 

funds. It is anticipated this request will be 

approved due to the rapid implementation of the 

program, once started.  Extension request. Next 

Steps: Program on pause. When lifted: continue to 

inspect and replace, where necessary, the 

remaining lines on the waiting list.

To be announced No application
December 

2017

53
Kingston City Land Bank 

Office Renovation and 

Staffing

Community Foundations 

of the Hudson Valley
 $                              401,015.00  $                         401,015.00  $                                          -    n/a n/a

 Amanda Bruck-

Little & Brenna 

Robinson 

 Brenna Robinson 

Purpose: Staffing of Land Bank and renovation 

of 124-126 Franklin Street for new office  

Activities: Hire staff and renovate property to 

be used as office space.

Status Update: Executed contract with CFHV.  

Staff were hired. Architectural and engineering 

services were procured for office renovation. Bid 

documents, plans and specifications are complete. 

Next steps: New housing director to take over and 

move forward when pause is lifted.

To be announced 2018

55 Live Well Kingston 

Commission Coordination
Novo Foundation  $                              120,000.00  $                         120,000.00  $                                          -    n/a n/a  Kristen Wilson  Emily Flynn 

Purpose: Support the coordination of the Live 

Well Kingston Commission's activities by hiring 

a part-time coordinator and a communications 

consultant and by implementing action plans 

of teams focused on specific areas of public 

health.  Activities: Hire part-time coordinator 

and consultant for communication activities.        

Status Update: The Live Well Kingston 

Commission is meeting regularly on a monthly 

basis supported by the Director of Health and 

Wellness, which is now a full-time position. Focus 

Teams (Travel Well, Eat Well, Age Well, Play Well, 

and Heal Well) are making progress on long-term 

initiatives. See livewellkingston.org for more info.  

Next steps: Continue to manage Live Well 

Kingston and City health initiatives. Director of 

Health & Wellness is assisting with City's response 

to COVID-19. 

www.livewellkingston.org June 2017 May 2017

56
Wastewater Treatment 

Plant Upgrades for SPDES 

Permit

NYSEFC $7,900,000 $1,975,000 $5,925,000  N/A/  TBD  John Schultheis  John Schultheis 

Purpose: To meet discharge limitations set 

forth in the City's SPEDES permit, convert the 

existing conventional activated sludge process 

to a ballasted floc activated sludge process.  

This will reduce discharges of nitrogen into the 

Rondout Creek. 

Status Update: The City procured Tighe and Bond 

to complete engineering plans.  Next Steps: 

Complete engineering plans.

www.kingston-

ny.gov/wwtpupgrades

November 

2018

Total  $            9,365,760.00  $        3,440,760.00  $         5,925,000.00 

$54,012 

City staff, force 

account, local 

organization volunteer 

hours

 $                            63,091.00 

 Kristen Wilson 

and Patrick 

Massa 

 Julie Noble  

Sustainability Projects 

57 Organics Management 

Plan 
NYSDEC  $                              126,051.00  $                           62,960.00 July 2017

December 

2017

Purpose: Partner with the Hudson Valley 

Regional Council to write an Organics 

Diversion Plan for Kingston.  Activities: Hire 

HVRC to write the plan and city staff will 

collaborate on writing.  

Status Update: Municipal building waste sort has 

been completed. Municipal event waste sort has 

been completed. Parks Waste Sort is Completed. 

Community Composting Survey was administered. 

Feasibility analysis ongoing.  Next Steps: 

Commercial composting survey to be administered 

to generators. Compost bin distribution plan to be 

drafted. 

www.kingston-

ny.gov/recycle 

http://www.livewellkingston.org/
http://www.kingston-ny.gov/wwtpupgrades
http://www.kingston-ny.gov/wwtpupgrades
http://www.kingston-ny.gov/recycle
http://www.kingston-ny.gov/recycle


$9,079 
Consultant HVRC in 

kind

58
 Clean Energy 

Communities Program- 

City Hall Energy 

Efficiencies Project  

 NYSERDA  $                              100,000.00  $                         100,000.00  City   $                                  -   N/A  Julie Noble  Julie Noble 

Purpose: Execute two energy efficiency 

projects in the historic City Hall building. The 

first is installation of removable window insert 

sheets for 145 windows, which cost a fraction 

of the cost of replacement while providing 

comparable insulation and energy savings. The 

second is to retrofit 320 lights to light emitting 

diodes (LEDs) based on the recommendations 

of a full lighting audit. Actvities: Hire and 

manage two contractors for the windows and 

lights. 

Status Update:  LED lighting upgrade has been 

completed. Low bidder for the window inserts is 

Climate Seal. Construction has begun, and most of 

final implementation completed.  Next Steps: 

Finish installation of inserts.

https://www.kingston-

ny.gov/cityhallenergy
April 2017 August 2017

 $                   36,189.00 

City staff, force 

account, local 

organization volunteer 

hours

 $                   17,279.00 
City budget for 

Software 

61
Level 2 Electric Vehicle 

Charging Station for City 

Hall

NYSERDA  $                                  8,196.00  $                             8,000.00  $                                 196.00  $                         196.00 
City Budget for other 

equipment

 Kristin Wilson 

and Patrick 

Massa 

 Sean Koester 

Purpose: This project will allow for the 

purchase and installation of a level 2 electric 

vehicle charging system at City Hall, which is 

needed for the efficient simultaneous charging 

of the City's two existing electric vehicles. 

Activities: Purchase and install appropriate 

charging system.

Status Update: Grant award notification was 

received on October 1, 2019. Equipment installed. 

Next Steps: Reimbursement paperwork with 

NYSERDA

None

$23,390.25 City Staff Time

$3,500.00 Educational Materials

Total  $               396,869.25  $            249,986.25  $            146,823.00 

$30,068.00 
 Kristen Wilson 

& Pat Massa 
 Julie Noble  

Purpose: This project will provide funding for 

50% of one staff person's time to coordinate 

the City of Kingston Recycling Program and 

will fund Recycling Education. 

Status Update:  Contract completed. Educational 

materials for transition to Dual Stream Recycling 

developed. Recycling records tracked. Recycling 

website created.Distributed educational materials. 

Hosted public meeting. Maintain and update 

website. Launched Radio PSA.  Contract renewed. 

Next Steps: Continue to work with DPW staff on 

compliance.

www.kingston-

ny.gov/recycle 

Police Department Projects

Purpose: This project will 1) hire an 

Environmental Asset Manager for the City who 

will design, develop and implement a 

municipal fleet management program; and 2) 

update the existing 2010 Greenhouse Gas 

Emissions (GHG) Inventory to implement a 

tracking system for the City’s energy use and 

provide guidance to achieving the goals of 

reducing the city’s energy use. Activities: Hire 

Environmental Asset Manager 

Status Update: Municipal Fleet inventory is 

complete. Fleet management software is 

operational. New fleet fueling system is 

operational. Employee Commuting Survey has 

been administered. Draft Green Fleet Policy is 

under review.   Next Steps: Review draft Green 

Fleet Policy with Corporation Council and CAC. 

Finalize GHG inventory. Begin draft of updated 

Climate Action Plan. 

None July 2016
February 

2017

62
City of Kingston Recycling 

Coordination and 

Education Program

NYS DEC $59,154.25 $29,026.25 2018 2019

60
 Environmental Asset 

Manager and Updated 

Greenhouse Gas Emissions 

Inventory  

 NYSDEC  $                              103,468.00  $                           50,000.00  $                            53,468.00 

 Kristen Wilson 

and Patrick 

Massa 

 Julie Noble and 

Sean Koester 

 $                            63,091.00 

 Kristen Wilson 

and Patrick 

Massa 

 Julie Noble  57 Organics Management 

Plan 
NYSDEC  $                              126,051.00  $                           62,960.00 July 2017

December 

2017

Purpose: Partner with the Hudson Valley 

Regional Council to write an Organics 

Diversion Plan for Kingston.  Activities: Hire 

HVRC to write the plan and city staff will 

collaborate on writing.  

Status Update: Municipal building waste sort has 

been completed. Municipal event waste sort has 

been completed. Parks Waste Sort is Completed. 

Community Composting Survey was administered. 

Feasibility analysis ongoing.  Next Steps: 

Commercial composting survey to be administered 

to generators. Compost bin distribution plan to be 

drafted. 

www.kingston-

ny.gov/recycle 

https://www.kingston-ny.gov/cityhallenergy
https://www.kingston-ny.gov/cityhallenergy
http://www.kingston-ny.gov/recycle
http://www.kingston-ny.gov/recycle


63  Gun Involved Violence 

Elimination 
 NYSDCJS  $                                91,845.00  $                           91,845.00  City   $                                  -   N/A  Mike Bonse  Mike Bonse 

Purpose: The Gun Involved Violence 

Elimination (GIVE) initiative is a key 

component in New York’s strategy to reduce 

gun violence and save lives in communities 

with high rates of firearm-related violence.

Status Update:   All monies have been spent or 

accounted for.   Next Steps: Awaiting billing from 

Finn Institute for Crime Analysis services for this 

quarter.  Upon billing and payment by City, 

vouchers will be sent to DCJS for reimbursement. 

Grant will be closed as scheduled on June 30, 

2020.

NA March 2019

64  Tactical Team Targeted 

Grant  
 NYSDHSES  $                              100,000.00  $                         100,000.00  City   $                                  -   N/A  Mike Bonse  Mike Bonse 

Purpose: To improve our SWAT Team 

capabilities through the purchase of 

specialized equipment that will assist us in 

maintaining our NYS DCJS Certified SWAT 

Team, specifically, to purchase an armored 

rescue vehicle, such as a Lenco 

Bearcat.savings. 

Status Update: Grant application has been 

approved, no further action has been taken.  Next 

Steps:  Awaiting approval for funding for the City’s 

half of the armored truck purchase cost. Grant is 

scheduled to close August 31, 2021.

NA
September 

2019

65  Bullet Proof Vest 

Partnership 
 USDOJ  $                                35,000.00  $                           35,000.00  City   $                   35,000.00 N/A  Julie Noble  Julie Noble 

Purpose: Grant reimburses up to 50% of the 

cost of replacement ballistic vests for sworn-

members of the police department. Actvities: 

Buy vests. Submit reimbursement requests. 

Status Update: Purchase order was sent for new 

bulletproof vests.  Next Steps: Members need to 

be measured for vests and order placed. Upon 

receipt of equipment and invoice, payment will be 

made.  After payment is made, reimbursement 

can be submitted.

NA
September 

2019

Total  $               226,845.00  $            226,845.00  $                             -    $        35,000.00 

Grand Total  $          58,396,014.27  $      42,762,018.14  $       16,051,583.55 

1 Cornell Street EV Charging 

Station 
NYSDEC  $                                20,519.76  $                           15,990.38  $                              4,529.38  $                     4,529.38 

City staff, force 

account, City 

equipment use

 Kristen Wilson 

and Patrick 

Massa 

 Julie Noble 

Purpose: Part of installation of network of 

publicly accessible, municipally hosted EV 

charging stations in distinct areas of the City. 

This charging station will be

available to the general public 24 hours/day 

365 days/year at no charge. Activities: 

Procure the equipment and city staff will 

install equipment and improve parking spots. 

Status Update: Charging Station is installed, 

activated and being utilized by EV drivers. Next 

Steps: Continue to track usage and submit for 

electricity reimbursement. Grant now closed. 

https://www.kingston-

ny.gov/evstations
March 2017 May 2017

Recently Completed Projects

https://www.kingston-ny.gov/cityhallenergy
https://www.kingston-ny.gov/cityhallenergy
https://www.kingston-ny.gov/evstations
https://www.kingston-ny.gov/evstations


2 Dock Street EV Charging 

Station 
NYSDEC  $                                20,519.76  $                           15,990.38  $                              4,529.38  $                     4,529.38 

City staff, force 

account, City 

equipment use

 Kristen Wilson 

& Amee 

Peterson 

 Julie Noble 

Purpose: Part of Installation of a network of 

publicly accessible, municipally hosted EV 

charging stations in distinct areas of the City. 

This network will be

available to the general public 24 hours/day 

365 days/year at no charge. Activities: 

Procure the equipment and city staff will 

install equipment and improve parking spots. 

Status Update: Charging Station is installed, 

activated and being utilized by EV drivers. Next 

Steps: Continue to track usage and submit for 

electricity reimbursement. Grant now closed. 

https://www.kingston-

ny.gov/evstations
March 2017 May 2017

3 Lower Broadway EV 

Charging Stations
NYSDEC  $                                20,519.76  $                           15,990.38  $                              4,529.38  $                     4,529.38 

City staff, force 

account, City 

equipment use

 Kristen Wilson 

and Patrick 

Massa 

 Julie Noble 

Purpose: Part of Installation of a network of 

publicly accessible, municipally hosted EV 

charging stations in distinct areas of the City. 

This network will be

available to the general public 24 hours/day 

365 days/year at no charge. Activities: 

Procure the equipment and city staff will 

install equipment and improve parking spots. 

Status Update: Charging Station is installed, 

activated and being utilized by EV drivers.  Next 

Steps: Continue to track usage and submit 

reimbursement. Grant now closed. 

https://www.kingston-

ny.gov/evstations
March 2017 May 2017

4  Broadway-Cornell Street 

Revitalization Project 
 Central Hudson  $                              142,500.00  $                         100,000.00  $                            42,500.00  $                   42,500.00 2014 CDBG  Kristen Wilson  Kristen Wilson 

Purpose: Leverage capital campaigns of UPAC 

and the Lace Factory and enhance the Cornell 

Street corridor between them. Activities: 

Construct streetscape improvements including 

ped/bike paint and signs, bike racks, and 

sidewalk rehabilitation.

Same as update under NYSERDA grant Project 

Element 3  

https://www.kingston-

ny.gov/midtownsharedstree

ts

? July 2014

5
Hasbrouck at Delaware 

Node on the Kingston 

Point Rail Trail (Parklet)

Hudson River Valley 

Greenway
 $                                81,600.00  $                           30,000.00  $                            51,600.00 $51,600 2016 CDBG  Kristen Wilson 

 Kristen Wilson & 

Alan Adin 

Purpose: Create a pocket park and trailhead 

at the Hasbrouck Ave. and Delaware Ave. 

intersection. Activities: Design and construct a 

stairway from the Kingston Point Rail Trail  

tunnel up to Hasbrouck Ave and install a small 

park on city property at the stairway entrance. 

   Status Update: The project was constructed in 

the fall of 2018, and it is complete.  Next Steps:  

Close out the project and the contracts.  Work 

with the Kingston Land Trust to design and 

construct Phase 2 - Landscape Design with other 

funding

https://www.kingston-

ny.gov/hdparklet
September 2016 October 2016

6 Leadership in Community 

Resilience

National League of 

Cities/National Fish and 

Wildlife Foundation 

 $                                10,000.00  $                           10,000.00  $                                          -    N/A N/A  Julie Noble  Julie Noble 

Purpose: To serve a key role in informing the 

Cornell  Climate Adaptive Design (CAD) 

process, to help develop strategies and 

priorities for the project and to inform best 

practices for future community engagement 

Activities: Host a Mayoral level event to 

engage the community on waterfront 

resiliency

Status Update: The project hosted a Waterfront 

Resiliency Summit on the Rondout Creek in the fall 

working with DEC, CCEUC, Cornell University, and 

the Rondout Riverport Coalition. A successful 

Summit was held on October 19, 2019  Next 

steps: This grant is complete and closed out. 

None December 2017 January 2018

7 Safe Routes to School 

(Bailey/Edson)
NYSDOT  $                              577,000.00  $                         489,000.00  $                            88,000.00  $                   88,000.00 City Bond  Ralph Swenson  Ralph Swenson 

Purpose: Improve infrastructure for 

pedestrians on routes to the Bailey, Edson, 

GW, and JFK Schools

Status Update: This project is complete. None October 2012 2012

8 Sea Level Rise 

Implementation
NYSDEC  $                                60,634.00  $                           49,684.00  $                            10,950.00  $                   10,950.00 

City staff, force 

account, local 

organization volunteer 

hours

 Kristen Wilson 

& Amee 

Peterson 

 Julie Noble 

Purpose: Convene several communities along 

the Hudson to share their progress 

implementing flooding taskforce 

recommendations and finding resources to 

implement critical recommendations. 

Activites: Hire and manage consultant to 

conduct the convening. 

Status Update: Project is complete. Next Steps: 

Close out documents are being prepared.  

www.kingston-

ny.gov/waterfrontfloodingta

skforce

June 2015
February 

2016

https://www.kingston-ny.gov/evstations
https://www.kingston-ny.gov/evstations
https://www.kingston-ny.gov/evstations
https://www.kingston-ny.gov/evstations
https://www.kingston-ny.gov/midtownsharedstreets
https://www.kingston-ny.gov/midtownsharedstreets
https://www.kingston-ny.gov/midtownsharedstreets
https://www.kingston-ny.gov/hdparklet
https://www.kingston-ny.gov/hdparklet
http://www.kingston-ny.gov/waterfrontfloodingtaskforce
http://www.kingston-ny.gov/waterfrontfloodingtaskforce
http://www.kingston-ny.gov/waterfrontfloodingtaskforce


9
Building Blocks Program 

for "Creating Equitable 

Development" Workshop

EPA  $                                              -    $0, technical assistance  $                                          -    $                                  -   

Staff and volunteer 

time to implement the 

project

 Kristen Wilson  Kristen Wilson  

Purpose: Receive technical assistance to 

enable Kingston to create a strategy for 

equitable revitalization. Activities: Conduct 

workshop with the community to develop an 

action plan for creating equitable 

development and preventing the negative 

aspects of gentrification. 

 Status Update: The workshop took place on May 

15 and 16, 2017.  The final report memo has been 

delivered by the EPA consultants to the City.  Next 

Steps: A page for equitable development was 

added to the City OECD webpages.  The City 

planned a follow-up meeting in March 2018.   

None October 2016
December 

2016

10
Vital Statistics Records 

Digital Conversion and 

Access

NYS Education 

Department - Local 

Government Records 

Management 

Improvement Fund

 $                                44,959.00  $                           44,959.00  $                                          -    NA NA  Kristen Wilson  Elisa Tinti 

Purpose: Conduct the digital conversion of 

paper vital statistic records to an Electronic 

Content Management system to allow for 

easier access, electronic sharing, onsite 

maintenance and integration of future 

records. Activities: City staff in clerk's office 

work with pre-chosen vendor to conduct 

project. 

Status Update: Vendor completed all digitization, 

and the project is complete.
None Janaury 2017 July 2017

11
Local Initiatives Support 

Corporation (LISC) Zombie 

& Vacant Property 

Remediation/Prevention 

Initiative Software 

NYS Attorney General's 

Office
 $                                18,000.00  $                           18,000.00  $                                          -    N/a N/a

 Amanda Bruck-

Little & Amee 

Peterson 

 Brenna Robinson 

Purpose: Defray the cost of purchasing a 

license for OpportunitySpace, Inc. data 

platform and related software and services to 

strengthen the City's work under the Zombie 

Initiative, particularly toward creating an 

inventory of vacant or at-risk properties and 

towards creating a more integrated, cross-

departmental approach to addressing such 

properties.  Activities: Procure and utilize 

software

Status Update: The software was acquired and is 

being used by the OECD and Building Safety. Next 

steps: Request reimbursement from the funder. 

Close out the grant.

To be announced June 2018
September 

2018

12
Wastewater Treatment 

Plant Upgrades and Hazard 

Mitigation Related to 

Sandy

FEMA $1,904,452 $1,904,452 $0  $                                  -    NA  John Schultheis  John Schultheis 

Purpose: Restoration of flood damage by 

Sandy at the wastewater treatment plant 

including plumbing and electrical repairs, 

floodproofing, standby generator, and 

strutural improvements to mitigate future 

flooding impacts. 

Status Update: Construction was substantially 

complete in August 2019.  Next Steps: Close out 

the project. 

www.kingston-

ny.gov/wwtpupgrades
October 2012

November 

2014

13 Urban Forestry Tree 

Inventory
NYSDEC  $                                50,000.00  $                           50,000.00  $                                          -    NA NA  Kristen Wilson  Kyla DeDea 

Purpose: Inventory the street trees and 

parkland trees in the City of Kingston to 

prepare for a tree management plan. 

Activities: Hire and manage a consultant to 

conduct the tree inventory. 

Status Update: COMPLETE - Grant money was 

ultimately used to complete the Street and Park 

Tree Inventory, purchase 3 years of software to 

extend the use to 4 years total, and to complete a 

Management Plan

https://www.kingston-

ny.gov/trees
March 2017 October 2017

Total  $                          2,950,704.28  $                      2,744,066.14  $                         206,638.14 

Current Land Bank Projects

http://www.kingston-ny.gov/wwtpupgrades
http://www.kingston-ny.gov/wwtpupgrades
https://www.kingston-ny.gov/trees
https://www.kingston-ny.gov/trees


1
Local Initiatives Support 

Corporation (LISC) Zombie 

& Vacant Property 

Remediation/Prevention 

Initiative 1.0

NYS Attorney General's 

Office
 $                              150,000.00  $                         150,000.00  $                                          -    n/a n/a

 Amanda Bruck-

Little & Amee 

Peterson 

 Michael Gilliard 

Purpose: Identify existing "Zombie" and 

vacant properties and develop a plan to 

remediate them; connect residents at risk of 

foreclosure with foreclosure prevention 

assistance through the State.  Activities: 

Engage consultant to assist with creation of 

Land Bank & Housing Services organization; 

engage consultant to complete a housing 

inventory & analysis; increase code 

enforcement resources; perform outreach to 

residents at risk of foreclosure and connect 

them to foreclosure-prevention resources; 

create zombie/vacant properties database and 

correlate to NYS's registry

Status Update: All activities complete with the 

exceptions of the housing study and the technical 

assistance. All reporting complete and all funding 

received or pending receipt.

Next Steps: A PO was issued to hire Hudson Valley 

Pattern for Progress for the housing study and a 

contract will be signed this month to begin the 

work. And OECD staff is getting a quote from 

Center for Community Progress for technical 

assistance.

To be announced August 2016 October 2016

2
Local Initiatives Support 

Corporation (LISC) Zombie 

& Vacant Property 

Remediation/Prevention 

Initiative 2.0

NYS Attorney General's 

Office
 $                              135,000.00  $                         135,000.00  $                                          -    n/a n/a

 Amanda Bruck-

Little & Amee 

Peterson 

 Michael Gilliard 

Purpose: Continue to Identify existing 

"Zombie" and vacant properties and develop a 

plan to remediate them; connect residents at 

risk of foreclosure with foreclosure prevention 

assistance through the State.  Activities: 

perform outreach to residents at risk of 

foreclosure and connect them to foreclosure-

prevention resources

Status Update: Continuation of work from 

Zombies 1.0. Finalizing contract documents with 

LISC.

Next Steps: Revise budget from the requested 

$150K to the awarded $135K with any needed 

revisions to workplan based on the slightly lower 

award. Execute contract docs.

To be announced

3 Land Bank Community 

Revitalization Initiative

Enterprise Community 

Partners
 $                              500,000.00  $                         500,000.00  $                                          -    n/a n/a

 Amanda Bruck-

Little & Brenna 

Robinson 

 Michael Gilliard 

Purpose: Rehabilitate Land Bank properties. 

Activities: Engage contractors to rehabilitate 

and renovate residential properties.

Status Update: New Housing Rehab. Specialist 

position filled. Closer to completing contract 

documents and other requirements such as 

insurances, land bank policies, etc.   Next Steps: 

Execute final contract documents

To be announced September 2018 October 2018

4 Kingston City Land Bank 

Property Acquisition

Community Foundations 

of the Hudson Valley
 $                          1,048,221.21  $                      1,048,221.21  $                                          -    n/a n/a

 Amanda Bruck-

Little & Brenna 

Robinson 

 Michael Gilliard 

Purpose: Acquisition of City-owned, tax-

foreclosed properties by the Land Bank  

Activities: Land Bank acquires tax forclosed 

properties from the City.

Status Update: Executed contract with CFHV. 

Funds received. Real estate transfers of 36 

municipal surplus properties to begin in October. 

Next steps:  Continue real estate transaction. 

Project will be complete when transaction is 

complete.

To be announced 2018

Total  $                          1,833,221.21  $                      1,833,221.21  $                                          -   

5
Phase 2 Transmission 

Main Rehab and Phase 2 

SCADA

NYS Environmental 

Facilities Corporation
 $1.5 million  $                         900,000.00 Not yet available

 Not yet 

available 

 Water 

Department 

Phase 2 of this project will build on our current 

momentum and is estimated to remove 54 

million gallons (MG) of stormwater annually 

from the Hasbrouck CSO sewer system.

No further information at this time. To be added July 2019
December 

2019

Water Department Projects




